State of California California State Transportation Agency

DEPARTMENT OF TRANSPORTATION

Memorandum

To: RICK GUEVEL Date:
CHIEF
Office of SHOPP Management File:

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: AMENDMENTS TO THE 2014 SHOPP

RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

SHOPP Amendment 14H-484

Serious drought.
Help Save Water!

July 16, 2015

SHOPP Amendments
14H-484

Amends the 2014 State Highway Operation and Protection Program by incorporating project

cost, scope, schedule and technical changes as shown in the Attachment.

Original Signed By
DONNA M. BERRY
Approved: SHOPP Statewide Development
Original Signed By
RICK GUEVEL
Chief

Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (3, 4 & 10)

“Provide a safe, sustainable, integrated and efficient transportation system
to enhance California s economy and livability”



Amendment

Cost, Scope, Schedule and Technical Changes

2014 SHOPP Amendment 14H-484

Includes Federal Emergency Relief Funds

$ Thousands)

Dist

County

Route

Post Miles

Location/Description

PPNO

EA

EFIS#

Prog

RW

Const

FY

Comments

49:0119:4

4290

3F920

0343000239

204352

456 | Delete project
440 | per approved
99 | PCR.

04

Alameda

880

R2.9/R27.5

In Fremont, Newark,
Union City, Hayward, San
Leandro and Oakland,
from 0.6 mile north of
Mission Boulevard in
Fremont to High Street in
Oakland. Install median
concrete barriers.

1480S

2J070

0414000421

201.015

100

35,636

14/15

PA&ED
PS&E

Const

3,900
4,900
100

3,900 | Technical

4,900 | correction to
100 | cost per

6,000 | approved PCR..

04

Contra
Costa

80

Var

- In
Contra Costa County,
on Routes 80 and 580 at
various locations.
Upgrade metal beam
guard railing transitions
to bridges and walls at
55 locations to meet
current standards.

0026D

2G441

0400020807
0414000245

201.015

2,140

14/15

PA&ED
PS&E

Const

257 | Split into PPNO:
414 | 0026F from

72 | PPNO: 0026D
620 | per approved
PCR.

04

Contra
Costa

80

5.2/9.7

In and near Richmond,
Pinole and Hercules,
from EIl Portal Drive to
Hercules Overhead at
various locations.
Upgrade metal beam
guard railing transitions
to bridges and walls at
4 locations to meet
current standards.

0026F

2G442

0414000247

201.015

10

762

14/15

PA&ED
PS&E

Const

193
286

280

193 | Split from

286 | PPNO: 0026D
70 | into PPNO:

280 | 0026F per

approved PCR.
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Amendment

Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds

2014 SHOPP Amendment 14H-484

$ Thousands)

Dist County Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments

04 Contra Var Var In Contra Costa County 0277E | 2G450 | 0400020840 | 201.015 50 2,843 | 14/15 PA&ED 450 256 | Splitinto PPNO:

Costa on routes 160, 242 and 2G451 0414000246 25 2,543 PS&E 700 491 | 0277F from
680 at various locations. RwW 20 10 | PPNO: 0277E

iti Hling- Const 900 620 | per approved
Upgrade metal beam PCR.
guard railing transitions
to bridges and walls at
80 locations to meet
current standards.
04 Contra 680 22.2/24.0 Near Martinez, from 0277F 2G452 0414000248 201.015 25 300 | 14/15 PA&ED 194 194 | Split from

Costa East Martinez PS&E 209 209 | PPNO: 0277E
Underpass to 0.2 mile RW 10 10 | into PPNO:
south of Marina Vista Const 280 280 | 0277F per
Avenue at various approved PCR.
locations. Upgrade
metal beam guard
railing transitions to
bridges and walls at 7
locations to meet
current standards.

04 San Mateo Var Var In San Mateo, Napa-and 1066A | 4A360 0400001128 201.015 10 8,673 | 14/15 PA&ED 640 0 | Splitinto PPNO:
Selane-Geunties-on 4A361 0414000178 5 4,440 PS&E 893 483 | 1066C from
various-reutes County, RwW 20 10 | PPNO: 1066 per
on Routes 1, 82, 101 Const 1,053 503 | approved PCR.
and 280 at various
locations. Replace metal
beam guardrail with
concrete guardrail.

04 Solano Var Var In Solano County, on 1066C | 4A362 0414000179 201.015 5 3,633 | 14/15 PA&ED 0 0 | Split from
Routes 80 and 680 at PS&E 410 410 | PPNO: 1066
various location. RW 10 10 | into PPNO:
Replace metal beam Const 550 550 | 1066C per
guardrail with concrete approved PCR.
guardrail.

10 Merced 59 12.8/13.5 In the city of Merced, at 3005 0uU520 1000020459 201.010 818 1,500 | 1546 PA&ED 699 699 | Update
Mission 16/17 PS&E 727 727 | schedule per
Avenue/Dickenson Ferry RW 598 598 | approved PCR.
Road. Left turn Const 369 369
channelization.
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